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Const Calendar Day: 513
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the East , West , &
North tower shafts , work on the erection tower , & work on the gantry erection . Crews started at 7:00 AM.

Kimo had to test 10% of the bolts on the East & West tower shafts in splice 2 from the heads . He
started on the West tower shaft at 7:30 AM. one bolt was striped . He had to change it . He was done at
8:30 AM.

After that , he had to test 10% of the bolts on the East tower shaft . one bolt was removed , Kimo
had to change it . He was done on the East tower shaft at 9:15 AM.

Then , Kimo joined Ryan & Dustin on the East tower shaft to pretension the longitudinal stiffeners to
the end of the shift .

Dustin & Ryan had to work on the East tower shaft . Crews had to pretension the bolts on the
longitudinal stiffeners . They had to snug , mark 1/2 turn for the 210 mm. bolts , & mark 2/3 turn for the
220 , 230 , & 240 mm. bolts , & pretension them . Crews started at 7:15 AM. They were done on lift 3 side
longitudinal stiffeners at 4:00 PM.

Then , crews had to test 10% of the bolts on lift 3 side before removing the scaffold . They started
at 4:05 PM. They were done at 5:05 PM. 8 bolts failed . Crews had to touch them up . One stiffeners was
not completed . Crews will pretension it tomorrow .

Andy joined the crews at 3:30 PM. to the end of the shift . He had to work with Kimo on side 2
longitudinal stiffeners . Following the same procedures as on lift 3 side . Crews started at 4:10 PM. They
were done at 5:10 PM.

Michael , Barry , & Carlos had to work on the North tower shaft . crews had to install the remaining
bolts on the longitudinal stiffeners . They started at 7:10 AM. Crews were done at 11:00 AM.

Then , crews had to work on house keeping . They had to pull out the site the excess materials ,
tools , equipment , & hoses . They were done at 11:30 AM.

After that , Carlos had to snug the bolts on lift 3 . He had to prepare his tools & equipment . He
started to snug the bolts on the longitudinal stiffeners at 12:40 PM. to the end of the shift .

Michael & Barry had to work on the bolts which interfere with the longitudinal stiffeners . Crews had
to snug , mark the bolts for 2/3 turn & pretension them from the heads. Crews started at 11:45 AM.

David , Charlie , Edward , Richard , & Roger had to work on the erection tower . Crews had to work
on the connections of the over hang cantilever , trusses , & vertical . They had to set the floats , install the
remaining bolts , snug , mark the bolts for 1/2 turn & pretension the bolts . Crews started at 7:20 AM.

Carlos , Anthony , Augie , Jacob , Jaime , Jeffery , & Kevin had to work on the erection tower .
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Crews had to prepare the bearing pads for the gantry supporting I beams . They had to clean , lubricate , &
rethread the holes . prepare the plates to be welded on the erection tower , work with the other crews on
the erection tower , & work with the welders on the bearing pads . Crews started at 7:10 AM.

In addition to that , crews had to erect the North & South supporting I beams for the gantry frames .
Nicolaus flew the South I beam to the site at 2:45 PM. Crews had to set it in place , set the shims , &
release the crane . They were done at 3:40 PM. The North I beam was in the air at 4:00 PM. It was set in
place & the crane was released at 4:50 PM.

All tower & erection tower crews were done at 5:10 PM. They had to wrap up their tools &
equipment . Crews left at 5:20 PM. .

Earl , Eric , & Ian had to work on the South stair case & elevator tracks . Crews had to weld tie back
brackets on the erection tower & on the cross beams on the South truss for the Stair case , & they had to
work with Cabrillo Hoist crews on the elevator shaft . They had to weld . Crews started at 8:30 AM. They
were done at 3:00 PM. They left at 3:20 PM.

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CHARLIE GIGUEREIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM ANDY NEAEIronworker 0.00 2.00 0.00 2.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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